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Plan - March 15,
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CDF should have access to collision hall through
Monday

Argon-ethane should start flowing to muon chambers
this afternoon

KEYS BACK IN FRIDAY 1600. Please schedule
weekend work with Dee and Ops

March 15 shutdown:

IN PROGRESS Collision hall lighting failure west end. Install new circuit to replace electrical feed
that failed in penetration through shielding wall.

●   

IN PROGRESS Install collision hall plumbing and instrumentation for COT gas recirculation system
Welding schedules for Thursday 3/18 will require nitrogen flush of some Argon-Ethane chambers

●   

in progress COT pull/replace wire planes●   

SVX access -
❍   

●   

muon

IN PROGRESS 2 BSU counters on East side; 1 CSP counter on Top-West side. (requested by
Oleg)

Akram and Oleg■   

❍   

CMP maintenance (requested by Lucio)

in progress repair and test individual channels, in particular 3 South Wall, 1 North. (Also
south wall A4.)

■   

❍   

TDC (requested by Phil)

in progress we are running short of rev D ecl tdc spares. Eric has proposed outfitting
another crate with rev Fs. It will probably be b0musc00 (csx, csp).

■   

❍   

trigger inhibit (requested by Phil)

Jonathan wants to move the nim crate with the nim-ttl converters for our hardware trigger■   

❍   

●   
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inhibit and recable.

BMU (requested by Phil Schlabach, 8/3/04)

Check E72 HV (Bob Handler)■   

in progress Work on the noisy channels that are (re)connected■   

❍   

CMU (requested by Phil Schlabach, 8/3/04)

DONE Replace the ASD for OE (E0?), if it becomes noisy again before the shutdown
there will be some investigation beforehand

■   

❍   

CMX (requested by Phil Schlabach, 8/3/04)

If we can get to them and personnel are available we would work on a couple of bad
patches in 0, 4W and attack 5W (keystone), as the plug will be open for other work, this
will be difficult

■   

❍   

DONE Muon Telescope Removal (requested 2/13/04 by Hyunsoo)❍   

Test trigger inhibit system for muon scintillators (Phil S)❍   

calorimeter

DONE Investigate and fix the no-readback problem of an east side WHU Pisa box (requested
3/10/04 by Willis Sakumoto)

❍   

disconnect noisy pin diode for east plug (requested 3/5/04 Diego Cauz in day shift elog)
(OK if does not happen during March 15 shutdown)

needs east toroid out■   

❍   

the following requested by Fotis

hot WHA pmt on wedge 8East. We'll need a 4 hour access to investigate and maybe
replace the pmt if needed. For the work we'll need the monkey bars installed above the SE
plug and the east toroids moved out.

■   

Fotis and Nikolay■   

❍   

Requests from Willis Sakumoto and Larry Nodulman (2/16/04)

CEM work

CEM wedge 02E towers 4 and 5 PMT and base checkout -- gains have been drifting■   

Requirements NE muon walls out to access wedge 02E PMTs■   

Time estimate: under 1 shift■   

Personnel: Argo-Bob Wagner (and Larry N. as buddy)■   

■   

CPR upgrade work

IN PROGRESS Pull an arch to make measurements for CPR upgrade
Open SE central arch on Thursday 3/18

■   

Install a production phototube box for the CPR upgrade. This is to check the
placement of the box, establish the installation procedure, measure the time it takes,
etc.

■   

■   

DONE EM timing repair

WHA sourcing -- 24 Feb 2004 shutdown

Job: source WHA to check for any gain degradation.■   

Requirements: solenoid must be on, so it is preferable to do this at the very
beginning of the access.

■   

Time: if all goes well, about an hour. However, Nikolay says could be up to 3■   

■   

■   

❍   

●   
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hours

Personnel: Fotis Ptohos and Nikolay Luzhetskiy■   

Hadron timing work
POSTPONED PER WILLIS

Personnel: Fotis, Minjeong and Nikolay■   

Plug work

NW plug rack: work on two dead channels and two noisy ones■   

Requirements: west toroids need to be out■   

Time: 3-4 hours■   

■   

Central work

channels in various locations for the CHA and WHA■   

Requirements: north and south muon walls open■   

Time: 2-3 hours■   

■   

■   

PEM pmt/electronics check (Vivek and Mark M could not fix)

PEM west wedge 15 tower 1: possible termination problem - sometimes see
large fraction of plug laser energy in second bucket

■   

Requirements: west toroids open, access to PMT box 9■   

Time: 1 shift■   

Personnel: Howard Budd, Willis■   

■   

Central Pisa box work

Job: general maintenance of central Pisa HV distribution boxes■   

Personnel: Nikolay and Buddy■   

Time estimate: about a shift■   

■   

Plug Sourcing --> Thursday, 3/18 after 10 pm <--

Job: mini-sourcing of the PEM, PHA, and PPR (all source tubes, but only
one layer)

■   

Requirments: solenoid off and at start of shutdown (source area needs to
roped off if people are present)

■   

Time estimate: 5 hours■   

Personnel: Alexei Sedov and Oscar Gonzalez Lopez■   

■   

SMX work

Job: fix dead channels in the system, various locations■   

Time estimate: 1 shift■   

Personnel: Karen Byrum and Mike L.■   

■   

forward detectors

IN PROGRESS replace BSC east/west counters■   

❍   

( previous schedules | Ops Managers | CDF Operations | B0 Homepage | CDF Homepage | Fermilab at
Work )
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